
Underhill Roads Committee 

Meeting No. 17 

10/15/18 

Members present:  Kurt Johnson, Mike Weisel, Nate Sullivan 

Meeting convened at 5 pm at Town Hall 

River Road striping  

 Nate reported that this should be done the third week of October, this week 

Crack sealing  

 Nicom has done all or parts of PV Road, Park St. and Beartown Road 
 Nate will check on other roads that were to be done if funds allow 

Bridge 8 repair 

 Kurt, Nate and Brian met with Jared Waite at bridge 8 
 Jared is an independent, small consultant who sometimes teams up with another 

consultant on bridge work.  He comes recommended by Andy Rowe. 
 Kurt will talk to Andy regarding the necessity for a second or third 

opinion/proposal for this work 
 The current budget is:  $65k for the bridge plus about another $40k expected to be 

left over from the Irish Settlement culvert 
 There may also be some additional funds available from the “undesignated funds” 

line item.  Nate and Kurt will make an estimated determination of this amount, but it 
would appear we will have enough for Bridge 8 if the costs are at all in line with 
ECI’s previous estimate 

Irish Settlement culvert 

 Tatro Construction has not started but should be doing so quite soon 

Bonding/State loan 

 We feel it may be best to procure several smaller loans, one each year, as opposed to 
one big loan for multiple projects because the loans will include a fixed (1 year – 2 
years?) period for completion 

 We may want to consider the option of bundling a couple gravel road reconstruction 
projects together and preparing a bidding document for construction by an outside 
contractor 

Next meeting:  5 pm, November  12 

 Jared Waite, Bridge 8 
 Crack seal completion summary 
 Irish Settlement culvert status 

 

Meeting adjourned at 6:20 


